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I.

II

S I T U A T I O N

* ON SEPTEMBER 30, 1986, A MEETING WAS HELD BETWEEN E.P.A.,
OHM, AND METCALF & EDDY PERSONNEL TO DISCUSS COVER

DESIGN MODIFICATIONS. THE COVER DESIGN WILL BE MODIFIED

TO ELIMINATE REVET MATTRESSES IN AREAS WHERE SUFFICIENT

SOIL COVERAGE CAN BE OBTAINED. THE FIRST DELIVERY OF

GABION BASKETS ARRIVED ON-SITE. STONE AND FILL MATERIAL

REQUIRED FOR SITE OPERATIONS BEGAN TO BE DELIVERED TO THE

SITE.
ON OCTOBER 1, 1986, OHM MOBILIZED ELEVEN (11) ADDITIONAL
CLEAN-UP PERSONNEL TO SUPPORT ON-GOING CONSTRUCTION
OPERATIONS. SITE WORK WAS DOWNGRADED TO LEVEL ^D'
FOLLOWING THE COVER-UP OF ALL EXPOSED ASBESTOS. AIR
MONITORING WAS DISCONTINUED AFTER DOWNGRADING SITE WORK
TO LEVEL ND'. CONSTRUCTION OF THE RETAINING WALL AND
TRENCH PREPARATION BEGAN. SITE SECURITY WAS DOWNGRADED
TO TWO 14-HOUR SHIFTS (1700-0700 HRS) ON WORKING DAYS AND
TWO 24-HOUR SHIFTS ON NON-WORKING DAYS.
ON OCTOBER 2, 1986, THE DAILY WORK SHIFT WAS INCREASED
(0700-1830 HRS) TO TAKE ADVANTAGE OF INCREASED
PRODUCTIVITY AND AVAILABLE DAYLIGHT.
ON OCTOBER 3, 1986, THE REMAINING ORDER OF GABION BASKETS
WAS DELIVERED TO THE SITE.

ACTIONS

* CONTINUE SLOPE STABILIZATION PHASE ACTIVITIES
* MAINTAIN SITE SECURITY
* RECEIVE DELIVERIES OF FILL MATERIAL REQUIRED

FOR COMPLETION OF REMOVAL OPERATIONS.
* CONTINUE CONSTRUCTION OF THE SLOPE RETAINING WALL
* CONTINUE LAYING GEO-TEXTILE FABRIC

III. FUTURE PLANS

* BEGIN SITE RESTORATION AND FINAL SLOPE GRADING OPERATIONS



IV. FINANCIAL STATUS

ERGS
T.A.T.
INTRAMURAL

CEILING
$1,018,000

90,000
50,000

OBLIGATION
457,646#
27,850
17,075

BALANCE
560,354
62,150
32,925

* TOTAL PROJECT CEILING $1,250,000
* TOTAL PROJECT OBLIGATION 502,571
* TOTAL PROJECT BALANCE 747,429

* $82,771 OF THIS AMOUNT WAS NOT SPENT UNDER THE
ORIGINAL DELIVERY ORDER AND IS UNAVAILABLE TO
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

* ERCS THRU 10-04-86
* T.A.T. THRU 10-04-86
* INTRAMURAL THRU 10-04-86


